

SFU Burnaby Fire Evacuation Plans File List

07/14/2015

Bldg ID	File name	Total dwgs	EHS Note	Date started	Planned complete	Status	Actual complete	FS Notes
AQ		19						
002	ep002010w_1.dwg		Renovations to floorplan-- Arts Central spaces.			Not yet started		
002	ep002010w_2.dwg		#24414 Jane Fee			Not yet started		
002	ep00202nw_1.dwg					Not yet started		
002	ep00202nw_2.dwg					Not yet started		
002	ep002020s_3.dwg					Not yet started		
002	ep002020s_4.dwg					Not yet started		
002	ep00203ne_1.dwg					Not yet started		
002	ep00203nw_2.dwg					Not yet started		
002	ep00203se_3.dwg					Not yet started		
002	ep00203sw_4.dwg					Not yet started		
002	ep002040s_1.dwg					Not yet started		
002	ep00205ne_1.dwg					Not yet started		
002	ep00205nw_2.dwg					Not yet started		
002	ep00205se_3.dwg					Not yet started		
002	ep00205sw_4.dwg					Not yet started		
002	ep00206ne_1.dwg					Not yet started		
002	ep00206nw_2.dwg					Not yet started		
002	ep00206se_3.dwg					Not yet started		
002	ep00206sw_4.dwg					Not yet started		
W.A.C.	Bennett Library	15						
004	EP004010E_01.dwg		missing except for 2nd floor			Not yet started		
004	EP004010W_02.dwg		innacurate on 1st and 3rd floors			Not yet started		
004	EP004020E_03.dwg		needs moving on 1st flr & missing on 2nd flr.			Not yet started		
004	EP004020W_04.dwg		#24308 Garth Lauer			Not yet started		
004	EP004030E_05.dwg					Not yet started		
004	EP004030W_06.dwg					Not yet started		
004	EP004040E_07.dwg					Not yet started		
004	EP004040W_08.dwg					Not yet started		
004	EP004050E_09.dwg					Not yet started		
004	EP004050W_10.dwg					Not yet started		
004	EP004060E_11.dwg					Not yet started		
004	EP004060W_12.dwg					Not yet started		

SFU Burnaby Fire Evacuation Plans File List

07/14/2015

Bldg ID	File name	Total dwgs	EHS Note	Date started	Planned complete	Status	Actual complete	FS Notes
004	EP004070E_13.dwg					Not yet started		
004	EP004070W_14.dwg					Not yet started		
004	EP004070W_14A.dwg					Not yet started		
University Theatre		7						
006	ep00601SE_1.dwg					Not yet started		
006	ep00601SW_2.dwg					Not yet started		
006	ep00602OE_1.dwg					Not yet started		
006	ep00602OS_3.dwg					Not yet started		
006	ep00602OW_2.dwg					Not yet started		
006	ep00603NE_1.dwg					Not yet started		
006	ep00603NW_2.dwg					Not yet started		
Lorne Davies Complex (gym)		14						
007	EP007040C_09.dwg		Temporary b/w print, no Fire Info printed.			Not yet started		
007	EP007000E_02.dwg		Temporary b/w print, no Fire Info printed.			Not yet started		
007	EP007000E_02a.dwg		Temporary b/w print, no Fire Info printed.			Not yet started		
007	EP007000W_01a.dwg		#23454 Mike Renney			Not yet started		
007	EP007000W_03.dwg					Not yet started		
007	EP007000W_03a.dwg					Not yet started		
007	EP007010C_05.dwg					Not yet started		
007	EP007010C_05a.dwg					Not yet started		
007	EP007010E_06.dwg					Not yet started		
007	EP007010E_06a.dwg					Not yet started		
007	EP007010W_04.dwg					Not yet started		
007	EP007010W_04a.dwg					Not yet started		
007	EP007020C_07.dwg					Not yet started		
007	EP007030C_08.dwg					Not yet started		
East Courthouse Cafeteria		2						
008	EP00803_1.dwg					Not yet started		
008	EP00803_2.dwg					Not yet started		
Robert C. Brown Hall		22						
009	EP00904LLOO_1.dwg					Not yet started		
009	EP00905LLOE_1.dwg					Not yet started		
009	EP00905LLOW_2.dwg					Not yet started		

SFU Burnaby Fire Evacuation Plans File List

07/14/2015

Bldg ID	File name	Total dwgs	EHS Note	Date started	Planned complete	Status	Actual complete	FS Notes
009	EP00905ULOO_1.dwg					Not yet started		
009	EP00906LLOE_1.dwg					Not yet started		
009	EP00906LLOW_2.dwg					Not yet started		
009	EP00906ULOE_1.dwg					Not yet started		
009	EP00906ULOW_2.dwg					Not yet started		
009	EP00907LLNE_1.dwg					Not yet started		
009	EP00907LLNW_2.dwg					Not yet started		
009	EP00907LLSE_3.dwg					Not yet started		
009	EP00907LLSW_4.dwg					Not yet started		
009	EP00907ULOE_1.dwg					Not yet started		
009	EP00907ULOW_2.dwg					Not yet started		
009	EP00908ULNE_1.dwg					Not yet started		
009	EP00908ULNW_2.dwg					Not yet started		
009	EP00908ULSE_3.dwg					Not yet started		
009	EP00908ULSW_4.dwg					Not yet started		
009	EP00908ULSW_5.dwg					Not yet started		
009	EP00908ULSW_6.dwg					Not yet started		
009	EP00909UL00_1.dwg					Not yet started		
009	EP0911_1.dwg					Not yet started		
Strand Hall		12						
011	EP01100_1.DWG		Wrong info Displayed—is level 14.			Not yet started		
011	ep01101_1.dwg					Not yet started		
011	ep01101_2.dwg					Not yet started		
011	ep01101_3.dwg					Not yet started		
011	ep0110200_1.dwg - Strand Hall_FEP_2000_1S		2000 Level needs to update	15/11/2011		Update completed		sent nov. 15 waiting for EHS response / Respond from EH&S Nov.23 /completed /Revised the plan(Feb/20/12)
011	ep0110200_1p.dwg					Not yet started		
011	ep011020e_2.dwg					Not yet started		
011	ep011020w_3.dwg					Not yet started		
011	EP01103_1.dwg					Not yet started		
011	ep01103_1a.dwg					Not yet started		
011	EP01103_2.dwg					Not yet started		

SFU Burnaby Fire Evacuation Plans File List

07/14/2015

Bldg ID	File name	Total dwgs	EHS Note	Date started	Planned complete	Status	Actual complete	FS Notes
011	ep01103_2a.dwg					Not yet started		
Strand	Hall Annex	8						
012	EP012010E_05.dwg					Not yet started		
012	EP012010W_06.dwg					Not yet started		
012	EP01201NE_02.dwg					Not yet started		
012	EP01201NW_01.dwg					Not yet started		
012	EP01201NW_05.dwg					Not yet started		
012	EP01201SE_03.dwg					Not yet started		
012	EP01201SW_04.dwg					Not yet started		
012	EP01201WE_06.dwg					Not yet started		
Facilities	Services	8						
013	EP0130_1E.dwg					Not yet started		
013	EP0130_1Ea.dwg					Not yet started		
013	EP0130_1Eb.dwg					Not yet started		
013	EP0130_1Es1.dwg					Not yet started		
013	EP0130_2W.dwg					Not yet started		
013	ep0130_2we-b.dwg					Not yet started		
013	ep0130_2we-b1.dwg					Not yet started		
013	EP0130_2Wex.dwg					Not yet started		
Blusson	Hall	0						
017	03 - ASSC2 Level 1 FSP.pdf					Not yet started		Require all floor dwgs
017	04 - ASSC2 Level 2 FSP.pdf					Not yet started		
017	05 - ASSC2 Level 3 FSP.pdf					Not yet started		
017	06 - ASSC2 Roof Level FSP.pdf					Not yet started		
Saywell	Hall	0						
022	A100-102 jan 2007 open A.dwg		Assembly areas s.b. lot C>N wing & E>S wing			Not yet started		Require all floor dwgs
022	ASSC1 and ASSC2 level 2 AREAS B.dwg		campus emergency phone number is wrong.			Not yet started		
022	ASSC1 and ASSC2 level 2 AREAS.dwg		#24927 Tara Parsons			Not yet started		
Shrum	Science Centre - Biology	5						
026	ep05b6_1s.dwg		Assembly area is wrong /TASCII is now there.			Not yet started		
026	ep05b6_2n.dwg		Building interior renovations.			Not yet started		

SFU Burnaby Fire Evacuation Plans File List

07/14/2015

Bldg ID	File name	Total dwgs	EHS Note	Date started	Planned complete	Status	Actual complete	FS Notes
026	ep05b7_1.dwg		TASC II Connection			Not yet started		
026	ep05b8_1.dwg		#23301 Brian Medford			Not yet started		
026	ep05b9_1.dwg					Not yet started		
Shrum	Science Centre - Chemistry	4						
027	ep05c6_1.dwg					Not yet started		
027	ep05c7_1.dwg					Not yet started		
027	ep05c8_1.dwg					Not yet started		
027	ep05c9_1.dwg					Not yet started		
Shrum	Science Centre - Kinesiology	3						
028	ep05k7_1.dwg		Mathematics area review/Upgrade			Not yet started		
028	ep05k8_1.dwg					Not yet started		
028	ep05k9_1.dwg					Not yet started		
Shrum	Science Centre - Math & Stats	1						
028	ep05m1_1.dwg					Not yet started		
Shrum	Science Centre - Pestology	4						
029	ep05p6_1.dwg		Assembly area is wrong.			Not yet started		
029	ep05p7_1.dwg		missing plaque			Not yet started		
029	ep05p8_1.dwg		Assembly area is wrong.			Not yet started		
029	ep05p9_1.dwg		Assembly area is wrong.Skywalk missing.			Not yet started		
			#24402 Ken Myrtle			Not yet started		
Shrum	Science Centre - Physics	6						
	EP05C16_01.dwg		Assembly area is wrong.			Not yet started		
	EP05C17_02.dwg					Not yet started		
	EP05C18_03.dwg					Not yet started		
	EP05C18_03A.dwg					Not yet started		
	EP05C19_04.dwg					Not yet started		
	EP05C19_04A.dwg					Not yet started		
Maggie	Benston Centre	18						
032	bst1000a.dwg		renovations affecting egress route			Not yet started		
032	bst1000b.dwg		renovations to floorspace			Not yet started		
032	bst2000.dwg		#23941 Eugenie Ko			Not yet started		
032	bst3000.dwg					Not yet started		
032	mb001.dwg					Not yet started		

Bldg ID	File name	Total dwgs	EHS Note	Date started	Planned complete	Status	Actual complete	FS Notes
032	mb002a.dwg					Not yet started		
032	mb002b.dwg					Not yet started		
032	mb002c.dwg					Not yet started		
032	mb003a.dwg					Not yet started		
032	mb003b.dwg					Not yet started		
032	mb004a.dwg					Not yet started		
032	mb004b.dwg					Not yet started		
032	mb005a.dwg					Not yet started		
032	mb005b.dwg					Not yet started		
032	PUB2000.dwg					Not yet started		
032	pub3000.dwg					Not yet started		
032	pub4000a.dwg					Not yet started		
032	pub4000b.dwg					Not yet started		
Childcare Centre		13						
033	EP0331_1LErev'10-05.dwg					Not yet started		Recently updated
033	EP0331_2LWrev'10-05.dwg					Not yet started		Recently updated
033	EP0331_2LWrev'10-05a.dwg					Not yet started		Recently updated
033	EP0331_3UErev'10-05.dwg					Not yet started		Recently updated
033	EP0331_4UWrev'10-05[1].dwg					Not yet started		Recently updated
033	EP0332_3UbErev'10-05.dwg					Not yet started		Recently updated
033	EP0332_3UErev'10-05.dwg					Not yet started		Recently updated
033	EP0332_4UWrev'10-05.dwg					Not yet started		Recently updated
033	EP0333_1Lrev'10-05.dwg					Not yet started		Recently updated
033	EP0333_2Urev'10-05.dwg					Not yet started		Recently updated
033	EP0334_1LErev'10-05.dwg					Not yet started		Recently updated
033	EP0334_2LWrev'-10-05.dwg					Not yet started		Recently updated
033	EP0334_3Urev'10-05.dwg					Not yet started		Recently updated
Animal Care Centre		3						
034	EP0340100_01.dwg					Not yet started		
034	EP0340100_01a.dwg					Not yet started		
034	EP03401CE_01.dwg					Not yet started		
Alcan Aquatic Research Centre		2						
035	EP0350100_01.dwg					Not yet started		

SFU Burnaby Fire Evacuation Plans File List

07/14/2015

Bldg ID	File name	Total dwgs	EHS Note	Date started	Planned complete	Status	Actual complete	FS Notes
035	EP03501CE_01.dwg					Not yet started		
Education Building		24						
036	EP036010E_5.dwg		Review/ Upgrade			Not yet started		
036	EP036010N_1.dwg		Renovations to floorplan/ egress routes.			Not yet started		
036	EP036010W_8.dwg		Plaque needed due to renovations.			Not yet started		
036	EP036010W_9.dwg		#27242 Christine MacIntosh			Not yet started		
036	EP03601NE_2.dwg					Not yet started		
036	EP03601NE_3.dwg					Not yet started		
036	EP03601NE_4.dwg					Not yet started		
036	EP03601NW_6.dwg					Not yet started		
036	EP03601NW_7.dwg					Not yet started		
036	EP036020E_3.dwg					Not yet started		
036	EP036020E_4.dwg					Not yet started		
036	EP036020W_9.dwg					Not yet started		
036	EP03602NE_1.dwg					Not yet started		
036	EP03602NE_2.dwg					Not yet started		
036	EP03602NW_8.dwg					Not yet started		
036	EP03602SE_5.dwg					Not yet started		
036	EP03602SE_5p.dwg					Not yet started		
036	EP03602SE_6.dwg					Not yet started		
036	EP03602SE_7.dwg					Not yet started		
036	EP03602SW_10.dwg					Not yet started		
036	EP03602SW_11.dwg					Not yet started		
036	EP03602SW_12.dwg					Not yet started		
036	EP03603SE_1.dwg					Not yet started		
036	EP03603SW_2.dwg					Not yet started		
Diamond Alumni Centre		4						
037	EP0370000_02.dwg					Not yet started		
037	EP03700CE_02.dwg					Not yet started		
037	EP0370100_01.dwg					Not yet started		
037	EP03701CE_01.dwg					Not yet started		
Applied Sciences Building		16						
038	ep03808sc_4.dwg		Renovations to floorplans			Not yet started		

SFU Burnaby Fire Evacuation Plans File List

07/14/2015

Bldg ID	File name	Total dwgs	EHS Note	Date started	Planned complete	Status	Actual complete	FS Notes
038	ep03808se_5.DWG		Renovations to floorplans			Not yet started		
038	ep03808sw_1.dwg		Renovations to floorplans			Not yet started		
038	ep03808sw_2.DWG		#24527 Garry Houghton			Not yet started		
038	ep038090n_1.dwg		#26989 Pam Borghardt			Not yet started		
038	ep038090n_2.dwg		#26597 Lee Greenough			Not yet started		
038	ep038090n_3.dwg					Not yet started		
038	ep038090s_4.dwg					Not yet started		
038	ep038090s_5.dwg					Not yet started		
038	ep038090s_6.dwg					Not yet started		
038	ep03810ne_1.dwg					Not yet started		
038	ep03810ne_2.dwg					Not yet started		
038	ep03810nw_3.dwg					Not yet started		
038	ep03810nw_4.dwg					Not yet started		
038	ep03810nw_5.dwg					Not yet started		
Halpern	Centre	3						
039	EP039010E_3.dwg					Not yet started		
039	EP039010W_1.dwg					Not yet started		
039	EP039010W_2.dwg					Not yet started		
West Mall	Centre	21						
040	EP04000W_02.dwg		Assembly area S.B. parking lot N of WMX			Not yet started		
040	EP040010E_03.dwg		Whole Bldg. review / Upgrade			Not yet started		
040	EP040010E_03A.dwg		#24624 Jenny Gehiere			Not yet started		
040	EP040010W_04.dwg					Not yet started		
040	EP040010W_04A.dwg					Not yet started		
040	EP04002NE_05.dwg					Not yet started		
040	EP04002NW_06.dwg					Not yet started		
040	EP04002NW_06A.dwg					Not yet started		
040	EP04002SE_07.dwg					Not yet started		
040	EP04002SW_08.dwg					Not yet started		
040	EP04003NE_09.dwg					Not yet started		
040	EP04003NW_10.dwg					Not yet started		
040	EP04003SE_11.dwg					Not yet started		
040	EP04003SE_11A.dwg					Not yet started		

Bldg ID	File name	Total dwgs	EHS Note	Date started	Planned complete	Status	Actual complete	FS Notes
040	EP04003SW_12.dwg					Not yet started		
040	EP04004NE_13.dwg					Not yet started		
040	EP04004NW_14.dwg					Not yet started		
040	EP04005NE_15.dwg					Not yet started		
040	EP04005NW_16.dwg					Not yet started		
040	West Mall09SW.dwg					Not yet started		
South Science Building		0						
041			Shd read to NOT USE elevator or central stairs.			Not yet started		require all floor dwgs
041			Assembly area wrong. (TASCII is now there)			Not yet started		
041			campus emergency phone number is wrong.			Not yet started		
041			#23991 Christine Beauchamp			Not yet started		
East Theatre Annex		7						
043	EP04303_1.dwg					Not yet started		
043	EP04303_1a.dwg					Not yet started		
043	EP04303_2.dwg					Not yet started		
043	EP04303_3.dwg					Not yet started		
043	EP04303_4.dwg					Not yet started		
043	EP04303_5.dwg					Not yet started		
043	EP04303_6.dwg					Not yet started		
TASC1		0						
046						Not yet started		
TASC 2		24						
047	FireExitPlan-L6000, 7000, 8000, 9000 b.dwg		Egress s.b. Eastside doors by Atrium.			Not yet started		require all floor dwgs
			#25905 Mary Deardon			Not yet started		
Residences - Madge Hogarth		6						
091	EP0910_2W.dwg					Not yet started		
091	ep0911_1.dwg					Not yet started		
091	ep0912_1E.DWG					Not yet started		
091	ep0912_2W.DWG					Not yet started		
091	ep0913_1E.DWG					Not yet started		
091	ep0913_2W.DWG					Not yet started		
Residences - Shell House		8						

SFU Burnaby Fire Evacuation Plans File List

07/14/2015

Bldg ID	File name	Total dwgs	EHS Note	Date started	Planned complete	Status	Actual complete	FS Notes
092	ep0921_1s.dwg		Residential safety-AA is wrong	09/15/11	14/12/11	EH&S review		sent oct. 31 waiting for EHS response Nov.24 -EH&S Review & respond Dec.13 -Plan Completed. Sent to EH&S Dec.23 -Plan approved by EH&S
092	ep0921_2n.dwg		#22173 or	09/15/11	14/12/11	EH&S review		
092	ep0922_1n.dwg		#25803 Chris Rogerson	09/26/11	14/12/11	EH&S review		
092	ep0922_1s.dwg			09/26/11	14/12/11	EH&S review		
092	ep0923_1S.dwg			10/27/11	14/12/11	EH&S review		
092	ep0923_2n.dwg			10/27/11	14/12/11	EH&S review		
092	ep0924_1s.dwg			10/27/11	14/12/11	EH&S review		
092	ep0924_2N.dwg			10/27/11	14/12/11	EH&S review		
Residences - Louis Riel House		13						
093	ep0931_1.dwg		Residential safety-AA is wrong	07/08/11	10/11/11	Complete	17/10/11	sent sept. 14. waiting for EHS response Nov 8. - meeting / revision received Nov.10 - Plan completed Nov.15 - sent to EHS for final confirm Nov.17 - Completed. Hand over to John's group Dec.13 - Revision sent to EHS
093	ep0932_1.dwg		#22173 or	07/15/11	10/11/11	Complete	17/10/11	
093	ep0933_1E.dwg		#25803 Chris Rogerson	07/22/11	10/11/11	Complete	17/10/11	
093	ep0933_1W.dwg			07/29/11	10/11/11	Complete	17/10/11	
093	ep0934_1w.dwg			08/08/11	10/11/11	Complete	17/10/11	
093	ep0934_2e.dwg			08/12/11	10/11/11	Complete	17/10/11	
093	ep0935_1w.dwg			08/22/11	10/11/11	Complete	17/10/11	
093	ep0935_2e.dwg			08/22/11	10/11/11	Complete	17/10/11	
093	ep0936_1w.dwg			08/26/11	10/11/11	Complete	17/10/11	
093	ep0936_2e.dwg			08/26/11	10/11/11	Complete	17/10/11	
093	ep0937_1a.dwg			09/01/11	10/11/11	Complete	17/10/11	
093	ep0937_1b.dwg			09/01/11	10/11/11	Complete	17/10/11	
093	ep0938_1.dwg			09/09/11	10/11/11	Complete	17/10/11	
Residences - McTaggart Cowan		7						
094	ep0940_1.dwg		Residential safety-AA is wrong	01/06/12	02/16/12	First update		sent Jan.20. waiting for EHS response Feb.16 -Sent to EHS for Final approval
094	ep0941_1w.dwg		#22173 or	01/09/12	02/16/12	First update		
094	ep0941_2e.dwg		#25803 Chris Rogerson	01/09/12	02/16/12	First update		
094	ep0942_1w.dwg			01/09/12	02/16/12	First update		
094	ep0942_2e.dwg			01/12/12	02/16/12	First update		
094	ep0943_1w.dwg			01/12/12	02/16/12	First update		
094	ep0943_2e.dwg			01/20/12	02/16/12	First update		
Residences - Hamilton Hall		0						
095								
Residences - Dining Hall		0						

Bldg ID	File name	Total dwgs	EHS Note	Date started	Planned complete	Status	Actual complete	FS Notes
096								
	Residences - Shadbolt House	0						
097								
	Residences - Babara Rea House	0						
098								
	Residences - Pauline Jewett House	0						
099								
	Discovery 2 (MTF)	0						
201								
	Discovery 1 (Xantrax)	0						
202								

Total	280
--------------	------------

1	
2	
3	

Not yet started
 First update
 EH&S review
 Update completed
 EH&S confirm
 Complete

High Priority
 Priority
 ASAP